
 
 

 DEB Notice 090613 
(Effective: 09/06/2013) 

 
GCPay and the Capital Outlay Process for Chapter 806 Projects 

 
 
I. Purpose of this Notice: 

 
To provide an overview of the DEB/BCOM changes involving the 48 pool-funded 
projects authorized for construction in FY 2014 per Item C-39.40 of Chapter 806. 
 

II. Summary of Changes 
 
a. Based on the new $250M debt issuance limit per year, GCPay will be used to inform 

decision makers on when to advance projects.  

b. GCPay will be used to generate automated project draw schedules, estimate a given 
project’s impact against the $250M limit, and estimate pool status against the $250M 
limit in a given FY.*    

c. Agencies are required to input selected project authorization data into GCPay at key 
milestones before the project will be advanced (see also paragraph III.a., below; and 
detailed instructions on the DEB website for GCPay data entry requirements).  Key 
milestones relate to the release of Chapter 806 funding and are as follows:  

i. At completion of detailed planning (i.e., at the completion of preliminary or ~35-
50% design); 

ii. Prior to construction contract award; 

iii. Whenever the project authorized funding changes and an updated CO-2 is 
required; and 

iv. Whenever there are significant changes in the construction start and/or end 
dates.  

d. For agency-entered soft cost expenditure data: 

i. The Uniformat input requirement will be removed (construction expenditure 
data will still require Uniformat).  

ii. For monthly soft cost expenses other than design costs (i.e. project inspection, 
project management, etc.), agencies are no longer required to enter detailed 
costs and may instead enter: a lump sum per category, one lump sum total 
overall, or default to a GCPay auto-populated lump sum total based on 
historical expenditures. 
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III. GCPay:   

 
For each project, GCPay will generate two primary types of project draw schedules*:  
one based on the total funding expected to be authorized from the Chapter 806 
construction pool and one based on reported expenditures against these authorized 
amounts.  These two draw schedules are independently generated in GCPay.  Details of 
each graph are as follows:     
 

a. The first graph will depict the total pool funding expected to be authorized from the 
Chapter 806 construction pool:  this draw schedule is based upon historical 
expenditures and will be generated at key project milestones (i.e., the completion of 
detailed planning, prior to construction contract award, whenever a CO-2 is updated, and 
whenever there are significant changes in the construction start or end dates. See also 
paragraph II.c, above). This requires minimal agency input into GCPay. Agencies will be 
able to view the automated draw schedules and input an alternate draw schedule if they 
so choose.*   

 
b. The second graph will depict reported expenditures: the main components of 

expenditure data for this graph:   
 

iii. Construction costs (~75% of project cost).  Input by General Contractors; 
validated by agency.   

iv. Design costs (~10% of project cost).  Input by A/E firms; validated by agency.  

v. Soft costs other than design (~15% of project cost and includes project 
management, inspection, etc). Agencies have the option to input detailed data 
 or a lump sum amount for these costs each month;  in the absence of other 
input, GCPay will automatically generate a draw schedule for this component of 
the soft costs.    

 

IV. INSTRUCTIONS 
 

Detailed instructions for entering data in GCPay are available on DEB’s website: 
http://www.dgs.virginia.gov/DivisionofEngineeringandBuildings/DirectorsOffice/Activities/
WebBasedProcessingofConstrictionPayme/tabid/1237/Default.aspx  
 
 
 

V. CONTACT INFORMATION 
 
If you have questions regarding the process, please contact Andrea Peeks, 
andrea.peeks@dgs.virginia.gov  (804) 786-3368 
 
If you have questions regarding the GCPay system, registration, or training, please 
contact GCPay directly:  support@gcpay.com  1-877-447-2584 then press 1  
  
 
 
 
 

*GCPay upgrades are currently underway and full capabilities are anticipated to be available in late September* 
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