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SUPPLEMENTAL GENERAL CONDITIONS

The Commonwealth of Virginia General Conditions of the Construction Contract, Form DGS-30-054 (CO-7), are modified and supplemented as hereinafter described.

1.	Section 43, DAMAGES FOR DELAY, EXTENSION OF TIME, shall be supplemented by adding the following paragraphs:

Agreed Compensation/Liquidated Damages for Contractor Delay:  

 (i) 	The Contractor acknowledges and agrees that its failure to achieve the dates established by the Contract for Substantial Completion and/or Final Completion will cause the Owner to incur substantial economic damages and losses of types and in amounts which are impossible to  quantify with certainty.  The Contractor and Owner agree that liquidated damages may be assessed and  recovered by Owner from Contractor and Surety and that the liquidated damages set forth below represent a fair, reasonable and appropriate measure of the Owner’s damages in the event of a delay and that such damages are not a penalty. 

(j)	In addition to liquidated damages for delay, the Contractor also shall be liable to Owner for any and all other damages sustained by the Owner as a result of any other breach of the Contract by Contractor, including, but not limited to, costs incurred by Owner to complete the Work or remedy Defective Work. 

(j) 	If the Contractor does not achieve Substantial Completion of the Work by the Contract Completion Date,  the Contractor shall pay to the Owner  liquidated damages in the amount of $________ per Day for each and every partial or full Day of delay in Substantial Completion (the “Step One Liquidated Damages”). 

(k) 	When the Contractor achieves Substantial Completion, the accrual of Step One Liquidated Damages shall cease and the Contractor shall have thirty (30) Days in which to achieve Final Completion of the Work. 

(l) 	If Final Completion of the Work is not achieved on or before the thirtieth (30th) Day after Substantial Completion, and if the Owner has not granted any extension of time for Final Completion, the Contractor shall pay to the Owner liquidated damages in the amount of $_______ for each and every partial or full Day of delay in Final Completion (“Step Two Liquidated Damages”).

(m)	The Contractor waives any and all challenges and defenses as to the validity, reasonableness or enforceability of the Step One Liquidated Damages and Step Two Liquidated Damages, including any claim  that the liquidated damages are void as penalties or are not reasonably related to actual damages.
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